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Table showing reaults of BellSouth's study of Line Class Code
consumption as a resuit of selective routing

Switch type BeliSouth BellSouth BellSouth BeliSouth
awitches in switches in switches in switches in
North Carolina | North Carolina | North Carolina | North Carolina
exhausted exhausted wxhausted axhausted
based on LCC | based on L.CC | based on LCC | based on LCC
capacity with | capacity with | capacity with | capaclty with
BeliSouth plus | BellSouth plus | BeliSouth plus | BeliSouth pius
one ALEC two ALECs five ALECs aight ALECs
1AESS 100% 100% 100% 100%
SESS 13% 28% 42% a7%
DMS-100 and 18% 52% 100% 100%
DMS-100/200
TOTAL 20% 42% T4% 86%
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Table showing results of BeliSouth's study of Line Class Code
consumption as a result of selsctive routing. _
NOTE: Assumes capacities of 4095 Line Class Codes In the SESS switches and 1024
Line Class Codes In the DMS-100 and DMS-100/200 switzhes. )

Switch type | BeliSouth BeliSouth BellSouth BeliSouth
switches in switches in switches in switches in
South South South South
Carolina Carolina Carolina Carolina
exhausted exhaustad exhausted exhausted

capacity with | capacity with | capacity with | capacity with
BeliSouth BellSouth BellSouth BellSouth

plus one plus two plus five plus eight
ALEC ALECs ALECs ALECs
SESS . 29% 83% 100% 100%
DMS-100 9% ' aT™% 100% 100%
and DMS-
100/200

TOTAL 38% 82% 100% 100%

|

based on LCC | based an L.CC | based on LCC | based on LCC



Table showing resuits of BeliSouth’s study of Line Ciass Code

BeliSouth Telecommunications, Inc.
Docket No. 86-358-C

Exhibit Number WKM-8
Page 2 of 2

consumption as a result of selective routing

NOTE: Assumes capacities of 8000 Line Class Codes jn the SESS switches and 2048

Lins Class Codes in the DMS-100 and DMS-100/200 switches.

Switch type BeliSouth BeliSouth BeliSouth BellSouth
switches In switches in switches in aswitches in
South South South South
Carolina Carolina Carolina Carolina
exhausted exhausted exhausted exhausted
based on LCC | based on LCC | based on LCC | based on LC
capacity with | capacity with | capacity with | capacity wit
BeliSouth BeliSouth BellSouth BellSouth
plus one hua two plus five plus eight
ALEC ALECs ALECs ALECs
6ESS 0% 33% 1% 100%
DMS-100 3% 23% oT% 100%
and DMS. ‘
100/200
TOTAL 2% % 88% 100%
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)
Tahle showing resuits of BeliSouth's study Llnx Class Cade
consumption as a resuit of selective routin
Switch type BellSouth BellSputh BellSouth BeliSouth
' switches in switches in | awitches in switches in
Tennaesseo Tennemsee Tennessee Tennesseeo
exhausted exhaystad exhausted exhaustad
based on LCC | based gn LCC | based on LCC | based on LCC
capacity with capacity with | capacity with | capacity with
BellSouth plus | BellSouth plus | BellSouth plus | BellSouth plus
one ALEC two AYECs five ALECs | eight ALECs
5ESS 59% 76 100% 100% -
DMS-100 and | 63% 100% 100% 100%
DMS-100/200 :
TOQTAL 60% 100% 100%

+
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Number Portability Administration Ceater (NPAC) System and Center Readiness
Limited Liability Company (1L1.C) Reports As of October 15, 1997

smn(ﬁmsh‘ Start | Finish | Start | Finish | Start [ Finish | Start | Finish | Start | Finish | Start | Fimsh

1. NPAC Data Center Camplete Complete Complecte Complete Completc Camplete Complete
Opcrational

2. Interoperability 5-15-97 i 8397 | 5-2697 | 8497 | 91397 | 10-1297 | 5-1597 | 8397 [ 11-23-96 | 5-2197 [ 9-1397 ! 10-1297 | 9-13-57 | 10-12-97
Testing

3. Torn-up Testing 53097 | 91897 | 7-2897 | 5-10-97 | 9-22.97 i 10-1297 [ 9-2997  t1-1997 | 51997 ! 7-25%7 | 92297 : 10-12-97 | 92297 | 10-1297

1. SPto SP NPAC 92997 : 10-1697 | 9-1197 | 92697 [ 10-13-97 | 12-14.97 | 11-2097 ;| 12-597 | 7-2597 ; 8-7-97 | 10-1397 { 12-14-97 | 10-13-97 | 12-14-97
Testing {

$. NPAC Ready for 10-25:97 | 102597 | 16-597 | 10-5-97 | 12-15-97 | 12-1597 [ 1-1998 | 1-1998 | &10-97 : 81097 | 12-1597 | 12-15-97 | 12-1597 ; 12-1597
Intercompany
Testing

§. Imtercompany 10-27-97 [ 11-2997 | 106597 ; 10-2897 | TBD TBD 1-20-98 | 3-20-98 | 81197 . 92697 | TBD TBD TBD | 1BD
Testing ;

7. Begin Commercial | 11-3097 | 11-30-97 [ 10-30-97 } 10-30-97 | TBD TBD 33198 § 3-31.98 | 19-3-97 j 11-397 | TBD THD TBD TBD

3. Additional SP TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD | TBD TBD [ 718D
Added L

?. Jeopardy Issues Nane None None Nane Nane Noue Nooe

Milestone Definitions

1. NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs), all hardware, software, circuits, and
personne! subsystems in place.
2. Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management System (1.SMS)
developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
3. Turn-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS functionality with the

NPAC.

4 SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjuactian with the NPAC to comprehensively test and verify each SPs SOA and LSMS
interface and interaction with the NPAC (does not include tests of network elements).

5. NPAC Ready for Intercompeny Testing - Vendor ready to begin intercompany fests.

6. Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities performed during the ficld trial
conducted in the Midwest region from 8-11-97 through 9-26-97. '

7. Begin Commercial Porting - NPAC and SPs ready to begin live patting.

8. Additional SP Added - Another SP not involved ip initial testing begins live potting.
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Number Portability Admini ion Center (NPAC) System and Center Readiness
Limited Liability Com (LLC) Reports As of November 17, 1997
Milestones Nottheast -~ | Mid-Atlantic | ¥ Southcast | Southwest | - Midwest Western West Const
Start | Fimish | Start | Finish | Bt | Finish | Stat | Finish | Start | Finish | Start | Finish | Start | Finisb
{. NPAC Data Complete Complete H Complete Complete Complcte Complete Complae
Center
Operational
1, ]ntg;gpqﬂn]ny 5-15-97 8-3.97 5-26-97 8497 3.97 10-12-97 5-15-97 8-3-97 11-23-96 { 5-21-97 | 9-13-97 | 10-12-97 | 91397 10-12-97
Testing
i. Tum-up Testing 5-30-97 9-18-97 7-28-91 9-10-97 -97 10-12-9? 9.29-97 11-19-97 | S5-1997 7-25-97 | 9-22-97 § 10-12-97 | 9-22-97 | 10-12.97
I SPto SPNPAC | 52997 | 1011657 | 911-97 | 92697 | 1397 ; 12-1497 | 10-2097 ;| 12597 | 7-2557 ; 8397 | 10-13-97 { 12-14-97 | $0-1397 | 12-14-97
Testing :
i NPAfRudy for 10-25-97 ; 10-2597 10-5-97 10-5-97 | 1MIS-97 | 12-15-97 i-19-98 1-19-98 21097 $-10-97 | 12-15-97 ; 12-15-97 | 12-1597 : J2-15-97
Intercompany
Testing
». Intercompany 10-27-97 | 112997 10-6-97 10-28-97 { 11597 1-30-98 1-20-98 3-20-98 8-11-97 9-26-97 TBD TBD TRD TRD
Testing
' Begin 11-30-97 1 11-30-97 § 10-30-97 i 10-30-97 -8 2-2-98 3-31-98 3-31-88 { 11-24-97% ! 11-24-97 TBD TBD 8D TBD
Commercial
Porting 1 _
i Additional SP TBD TBD TaD TBD D TBD TBD TBD TBD TBD TBD TBD 18D TBD
Added
). Jeopardy Issues Nope Nonc None Nane None Nane Noee
¢ Ameritech Commercial Porting on bhold pending cost recovery order.
ilest efinitions
NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all hardware, software, circuits, and personnel

subsystems in place.
Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management System (LSMS) developers

in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprebensively test SP SOA and LSMS functianality with the NPAC.

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comgprehensively test and verify each SPs SOA and LSMS intezface and
interection with the NPAC (does aot include tests of network elements).
NPAC Ready for Intercompany Testing - Vendor ready to begin intercampany tests.
intercompany Testing - Tests between SPs including tests of network elements. The tesis include the same activities performed during the fiefd trial conducted in
the Midwest region from 8-11-97 through 9-26-97.
Begin Commercial Porting - NPAC and SPs ready to begin live perting.
Additional SP Added - Another SP not involved in initial testing begins live porting.
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Number Portabllity Administration Center (NPAC) System and Center Readiness
Limited Liability Company (LLC) Reports As of December 15, 1997

Milestones Northeast ~ §  Mid-Aflantic Southeast Southwest
“Start | Fimsh | Statt | Fimab | S | Fmush | Strt | Fimab
1. NPAC Data Center Complete Compliete Complete Complete
Operational
2. Interoperability Testing | 5-15-97 8-3.97 S2697 | 8497 | 9-1397 10-1297 | 5.1597 1357
3. Tum-up Testing 330-97 | o-18-97 | 7-28-97 9-10-97 52257 10-12-97 52097 | 11-1997
4. SPto SP NPAC Testing | 9-2997 | 1011697 | 9-11-97 92697 | 101397 | 12-14-97 | 1120097 | 12-5:97
5. NPAC Ready for 10-28-97 | 10-25-97 | 10-5-97 10-597 | 12-15-9708 | 12-15:97 1-19-98 1-19-98
Intercompany Testing_ {
6. Intercompany Testing 10-27-97 | 11-5857 | 10657 10-28-97 | 12-15-97 | 1-30-98 12098 | 32098
7. Bsgin Commercial 113097 | 13-30-97 | 10-3097 | 10-30-97 PEET) PEXT) 331-98 | 3-31-98
Porting i
8. Additional SP Added TBD | TBD T8D T8O | 18D TAD THD )
9. leopardy lasues None None None None
T Midwest | Wwesten |  WestCoast | Canada
T Start | Finish | St | Fimish | SR | Fimsh | S | Fimsh
1. NPAC Data Center Complete Complete Complese Roady for Retal Testing®*
Operational . _
2. Interoperability Testing | 11-23-96 ! 5-21-97 9-13.97 10-12.97 9-13-97 10-12-97 NIA N/A
3. Tum-up Testing 519-97 | 7-2897 | 92207 | 101297 5397 | 10:12:97 | (1/1797°% | TAD
4. SP to SPNPAC | Testing | 7-2597 8797 | 10-1397 ; 121497 | 10-13-97 | 12-1497 | 18D TBD
5. NPAC Ready for TR1097 | 81097 | 12158700 | 11597 | 12-15.97°¢ | 12-1597 | TBD TBD
Intercompany Testing .
6. Intercompany Testing 81197 | 92697 [ 12-1597 2:22-98 1187 | 2-12-98 TBD TBD
7. Begin Commercial 112497 | 11-24-97 | 2-23-98 2-23-98 21397 33197 TBD TBD
Portin
8. Additional SP Added TBD “TBD TAD TAD “TBD TRD Tap TBD
9. leopardy lssues Nons None None None

*  Ameritech Commercial Porting on hold pending cost recovery order.
**  The December 15, 1997, delivery date cannot be met due to Perot Systsms failure to provide a stable software and hardware

platform.
¢*% Beta ] Testing: Pre-Production Sofiware Testing

NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all
hardware, software, circuits, and personnel subsystems in place.
Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Ssrvice

Management System (L.SMS) developers in conjunction with the NPAC to test and verify SOA and L.SMS interfaces with

the NPAC.

Tum-up Testing - Tests conducied by an individual SP in conjunction with the NPAC to comprehensively test SP SOA enc

LSMS functionality with the NPAC.

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and
verify each SPs SOA and LSMS interface and interaction with the NPAC (does not include tests of network slements).
NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests.
Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities
performed during the field trial conducted in the Midwest region from 8-11-97 through 9-26-97.
Begin Commercial Porting - NPAC and SPs ready to begin live porting.
Additional SP Added - Anothor SP not involved in initial testing begins live porting.

Jeopardy Issues - Any situation that will preclude completion of a milestone by the finish date.



